Meeting Minutes

Team name: Group 10

Meeting No: No. 1 (Week 1)

Location: Block A, CAD 2

Attending:

1. JEAN-LUC WILLIAM CLOVIS
2. LIVINGGKUMAR A/L SUPRAMANIAM
3. TEH ZHI XIANG
4. LALMUANPUIA

Apologies: None

Meeting start time: 10.00 AM (20.8.2026)

Matters arising from Previous minutes: **Yes** **No**

Issues raised from previous minutes	**Discussions**	**Outcome (Resolved?)**
Topic selection	Discussed the available project topics and compared which topic would have suitable datasets.	Yes, our group agreed to focus on road safety.
Dataset availability	Discussed the availability of suitable datasets for the selected project topics and the difficulty of finding relevant data for some topics	Yes, our group agreed to compare available datasets before finalising.

Confirmation of minutes from last meeting: **Yes** **No**

Outcome of meeting:

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Project topic selection	The group discussed and compared different project topics based on their suitability for a machine learning project.	The group agreed to focus on road safety.	All members have researched road safety project ideas before the next meeting.
Dataset availability	The group discussed the availability of datasets for road safety and whether enough relevant data could be found.	The group agreed to compare suitable road safety datasets before finalising the project direction.	Jean-Luc & Livinggkumar to search for suitable road safety datasets before 27.8.2026.
Weather related factors	The group discussed how weather conditions could be included as a factor affecting road accidents and crash severity.	The group agreed to investigate weather and climate datasets that can be combined with road accident data.	Teh Zhi Xiang & Lalmuampuia to research suitable weather datasets before 27.8.2026.
Next meeting preparation	The group discussed the work that should be completed before the next meeting.	Each member will research relevant datasets and bring their findings for discussion.	All members need to prepare dataset findings for the next meeting on 27.8.2026.

Actions in brief:

- Jean-Luc & Livinggkumar: Research suitable road safety datasets.
- Teh Zhi Xiang & Lalmuanpuia: Research suitable weather and climate datasets.
- All members: Compare the datasets and discuss the final project direction at the next meeting.

Meeting closed at: 12.00 PM (20.8.2026)

Next meeting time, date and location:
Time: 7.00 PM - 12.00 PM
Date: 27.8.2026
Location: WhatsApp Group Chat

Meeting Minutes

Team name: Group 10

Meeting No: No. 2 (Week 2)

Location: WhatsApp Group Chat

Attending:

1. JEAN-LUC WILLIAM CLOVIS
2. LIVINGGKUMAR A/L SUPRAMANIAM
3. TEH ZHI XIANG
4. LALMUANPUIA

Apologies: None

Meeting start time: 7.00 PM (27.8.2026)

Matters arising from Previous minutes: **Yes** **No**

Issues raised from previous minutes	**Discussions**	**Outcome (Resolved?)**
Topic and dataset selection	Reviewed the previous discussion on the road safety topic and the availability of suitable datasets	Yes, road safety was confirmed as the selected project topic, and the group identified suitable road safety data to investigate further.
Project planning preparation	Discussed the tasks required for Assignment 1 and how to organise the project activities	Yes, the group agreed to proceed with the WBS, WBS dictionary and Gantt chart.

Confirmation of minutes from last meeting: **Yes** **No**

Outcome of meeting:

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Road safety dataset	The group reviewed the available road safety datasets and discussed which dataset would provide enough information for the project.	The group agreed to use a suitable road accident dataset and investigate its variables further.	Jean-Luc & Livinggkumar to review the selected road safety dataset before 3.9.2026.
Weather dataset	The group discussed adding weather conditions as a factor that may influence road accidents and crash severity.	The group agreed to search for a suitable weather dataset that can be used together with the road safety data.	Teh Zhi Xiang & Lalmuanpuia to research suitable weather datasets before 3.9.2026.
WBS and WBS Dictionary	The group discussed the project activities and how to break the project into smaller tasks for Assignment 1.	The group agreed on the main project tasks and started preparing the WBS and WBS Dictionary.	Teh Zhi Xiang has contributed to the WBS and WBS Dictionary before the next meeting.
Gantt chart and project schedule	The group discussed the timeline for completing the project activities and Assignment 1 requirements.	The group agreed to prepare a Gantt chart showing the tasks, responsibilities and expected completion dates.	All members have provided their task timelines for the Gantt chart before 3.9.2026.

Actions in brief:

- Jean-Luc & Livinggkumar: Review the selected road safety dataset and identify useful variables.
- Teh Zhi Xiang & Lalmuanpuia: Search for suitable weather datasets.
- Teh Zhi Xiang: Responsible for WBS and WBS Dictionary.
- All members: Work on the WBS, WBS Dictionary and Gantt chart before the next meeting.

Meeting closed at: 12.00 PM (27.8.2026)

Next meeting time, date and location:
Time: 10.00 AM - 12.00PM
Date: 3.9.2026
Location: Block A, CAD 2

Meeting Minutes

Team name: Group 10

Meeting No: No. 3 (Week 3)

Location: Block A, CAD 2

Attending:

1. JEAN-LUC WILLIAM CLOVIS
2. LIVINGGKUMAR A/L SUPRAMANIAM
3. TEH ZHI XIANG
4. LALMUANPUIA

Apologies: None

Meeting start time: 10.00 AM (3.9.2026)

Matters arising from Previous minutes: **Yes** **No**

Issues raised from previous minutes	**Discussions**	**Outcome (Resolved?)**
Have an issue in identifying risk management	The group discussed the possible risks that could affect the project, such as dataset problems, internal, external, technical, and operational difficulties.	Yes, the group identified the main project risks and discussed possible ways to manage them.
Project monitoring and planning	The group discussed how to monitor the progress of project activities and make sure tasks are completed according to the planned schedule.	Yes, the group agreed to regularly monitor progress and update the project plan when necessary.

Confirmation of minutes from last meeting: **Yes** **No**

Outcome of meeting:

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Risk Management	The group identified possible risks that could affect the project, including dataset availability, technical problems and delays.	A risk management approach was planned to identify, assess and reduce these risks.	Jean Luc has identified and recorded risks and mitigation strategies before the next meeting.
Monitoring and Controlling	The group discussed how to monitor task progress, check completed work and identify any delays or issues.	The group agreed to track project progress regularly and make changes when required.	All members have updated their task progress and reported any issues before the next meeting.
Project Closure Plan	The group discussed criteria to close the project documentation (WBS, Gantt, risk plan, minutes, prototype), ML model accuracy on cleaned data, and website features (filtering/sorting by weather and road type)	The group agreed on these acceptance criteria as the standard for finalising and closing the project, to be reviewed before submission.	All members have prepared their required final documentation and reviewed project completion requirements before submission.

Actions in brief:

- Jean Luc: Identify project risks and mitigation strategies.
- All members: Monitor task progress and report any delays or issues.
- All members: Prepare the project closure plan and required final documentation.

Meeting closed at: 12:00 PM (3.9.2026)

Next meeting time, date and location:
Time: 10.00 AM - 12.00 PM
Date: 10.9.2026
Location: Block A, CAD 2

Meeting Minutes

Team name: Group 10

Meeting No: No. 4 (Week 4)

Location: Block A, CAD 2

Attending:

1. JEAN-LUC WILLIAM CLOVIS
2. LIVINGGKUMAR A/L SUPRAMANIAM
3. TEH ZHI XIANG
4. LALMUANPUIA

Apologies: None

Meeting start time: 10.00 AM (10.9.2026)

Matters arising from Previous minutes: **Yes** **No**

Issues raised from previous minutes	**Discussions**	**Outcome (Resolved?)**
Creating a prototype for our website based on the dataset	The group discussed the proposed website prototype and how the selected road safety and weather related data could be presented. The group reviewed the basic layout, functions and information that should be included in the prototype.	Yes. The group agreed on the basic design and structure of the website prototype.
Risk management, monitoring and project closure	The group reviewed the risk management and monitoring activities discussed in the previous meeting and considered how they should be included in Assignment 1.	Yes. The relevant risk management, monitoring and closure information was included in the project planning.

Confirmation of minutes from last meeting: **Yes** **No**

Outcome of meeting:

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Project Design	The group discussed and finalised the overall project design, including the proposed website prototype, project objectives, dataset usage and expected system features.	The group agreed on the final project design and the main components to be included in the project.	Livinggkumar have reviewed and finalised the project design before submission of Assignment 1.
Meeting Minutes	The group reviewed the meeting minutes from the previous meetings to ensure that discussions, decisions and actions were properly documented.	The meeting minutes were reviewed and organised for inclusion in the project documentation.	Livinggkumar completes, checks and compiles the meeting minutes before 11.9.2026.
Contribution Form	The group discussed the contribution of each member and reviewed the tasks completed by each member throughout the project.	The group agreed to record each member's contribution accurately and fairly in the contribution form.	All members are to review and confirm their contributions before 11.9.2026.
Finalise Assignment 1	The group reviewed the Assignment 1 requirements and checked the completed sections, including project design, WBS, WBS Dictionary, Gantt Chart, risk management and other required documents.	The group agreed to finalise all sections, correct any errors and ensure the assignment is complete before submission.	All members are to complete final checking and editing of Assignment 1 before 11.9.2026.

Actions in brief:

- Livinggkumar: Review and finalise the project design.
- Livinggkumar: Completes, checks and compiles all meeting minutes.
- All members: Review and confirm their individual contribution form.
- All members: Check, edit and finalise Assignment 1 according to the assignment requirements.

Meeting closed at: 12.00 PM (10.9.2026)

Next meeting time, date and location:
Time: 10.00 AM - 12.00 PM
Date: 17.9.2026
Location: Block A, CAD 2

Meeting Minutes

Team name: Group 10

Meeting No: No. 5 (Week 5)

Location: The Cube room

Attending:

1. JEAN-LUC WILLIAM CLOVIS
2. LIVINGGKUMAR A/L SUPRAMANIAM
3. TEH ZHI XIANG
4. LALMUANPUIA

Apologies: None

Meeting start time: 4.00 PM (15.9.2026)

Matters arising from Previous minutes: **Yes** **No**

Issues raised from previous minutes	**Discussions**	**Outcome (Resolved?)**
None	None	None

Confirmation of minutes from last meeting: **Yes** **No**

Outcome of meeting:

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Assignment 2 planning	Discussed the scope and requirements of Assignment 2, building on the road safety topic from Assignment 1.	Our group agreed to proceed with Assignment 2 based on the existing dataset and project direction.	All members have agreed to focus on.
Additional dataset	Discussed the need for an additional dataset to strengthen the machine learning models and improve the project.	Our group agreed to find one additional relevant dataset to supplement the existing NSW Road Crash Data.	All members find and propose datasets before task delegation.
Task distribution	Discussed how tasks for Assignment 2 will eventually be distributed among members.	Agreed that formal task delegation will happen after everyone completes initial data collection, since the direction depends on what data is found.	All members complete data collection first, before 24.9.2026.

Actions in brief:

- All members are to independently search for and collect data (including the additional dataset) before the next meeting, where task distribution for Assignment 2 will be finalised.

Meeting closed at: 6.00 PM (15.9.2026).

Next meeting time, date and location:
Time: 10.00 AM - 12.00 PM
Date: 1.10.2026
Location: Block A, CAD 2

Meeting Minutes

Team name: Group 10

Meeting No: No. 6 (Week 6)

Location: Block A, CAD 2

Attending:

1. JEAN-LUC WILLIAM CLOVIS
2. LIVINGGKUMAR A/L SUPRAMANIAM
3. TEH ZHI XIANG
4. LALMUANPUIA

Apologies: None

Meeting start time: 10.00 AM (1.10.2026)

Matters arising from Previous minutes: **Yes** **No**

Issues raised from previous minutes	**Discussions**	**Outcome (Resolved?)**
Find an additional dataset	The group reviewed the datasets each member had collected during the mid-semester break and discussed their suitability for the project.	Yes, resolved. The suitable additional datasets were identified.
Task distribution (pending data collection)	Group confirmed all members had completed their initial data collection, so task distribution could now be finalised.	Yes, resolved. The tasks were distributed equally.

Confirmation of minutes from last meeting: **Yes** **No**

Outcome of meeting:

Issue	Discussion in brief	Outcome	Action: Name and Timeline
New dataset review	The group discussed the new datasets collected by members during the mid-semester break and evaluated which would best support the machine learning models.	The group agreed on the additional dataset (Population by LGA dataset) to use alongside the NSW Road Crash Data.	All members begin researching the agreed dataset before the next meeting (8.10.2026).
Task delegation for Assignment 2	The group divided the Assignment 2 tasks equally among members, including data processing, model development, report writing and more.	Tasks were assigned fairly to each member based on the project requirements.	All members need to start their assigned tasks before 8.10.2026.

Actions in brief:

- All members have begin to work on their assigned Assignment 2 tasks based on the agreed task division and are ready for discussion at the next meeting.

Meeting closed at: 12.00 PM (1.10.2026).

Next meeting time, date and location:
Time: 10.00 AM - 12.00 PM
Date: 8.10.2026
Location: Block A, CAD 2

Meeting Minutes

Team name: Group 10

Meeting No: No. 7 (Week 7)

Location: Block A, CAD 2

Attending:

1. JEAN-LUC WILLIAM CLOVIS
2. LIVINGGKUMAR A/L SUPRAMANIAM
3. TEH ZHI XIANG
4. LALMUANPUIA

Apologies: None

Meeting start time: 10.00 AM (8.10.2026)

Matters arising from Previous minutes: **Yes** **No**

Issues raised from previous minutes	**Discussions**	**Outcome (Resolved?)**
Research the agreed dataset (Population by LGA)	Members shared what they found about the population dataset and how it can be used with the NSW Road Crash Data.	Yes, resolved. The group confirmed the Population by LGA dataset will be used.
Start assigned Assignment 2 tasks	All members have started working on their assigned tasks.	Yes, resolved.

Confirmation of minutes from last meeting: **Yes** **No**

Outcome of meeting:

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Dataset processing	Lalmuanpuia is processing the NSW Road Crash Data and the Population by LGA data as well as merging them, which would be easier for machine learning. He explained the steps to the group, including how it can relate to the existing dataset.	The processed dataset is almost ready for model building.	Lalmuanpuia to share the processed dataset with the group during week 7.
Model development	Jean-Luc needs to start the clustering model, and Teh Zhi Xiang needs to start the classification model. Both need the processed dataset to train.	The group agreed to train the models once the processed dataset is shared.	Jean-Luc and Teh Zhi Xiang to finalise building and training their models during week 8.
Problem Framing, and meeting minutes	Livinggkumar worked on the Problem Framing section and the meeting minutes.	All are in progress.	Livinggkumar to finalise them during week 8.

Actions in brief:

- Lalmuanpuia: Share the processed dataset with the group during Week 7.
- Jean-Luc: Start the clustering model, then finalise building and training it during Week 8.
- Teh Zhi Xiang: Start the classification model, then finalise building and training it during Week 8.
- Livinggkumar: Finalise the Problem Framing, and meeting minutes during Week 8.

Meeting closed at: 12.00 PM (8.10.2026).

Next meeting time, date and location:
Time: 10.00 AM - 12.00 PM
Date: 15.10.2026
Location: Block A, CAD 2

Meeting Minutes

Team name: Group 10

Meeting No: No. 8 (Week 8)

Location: Block A, CAD 2

Attending:

1. JEAN-LUC WILLIAM CLOVIS
2. LIVINGGKUMAR A/L SUPRAMANIAM
3. TEH ZHI XIANG
4. LALMUANPUIA

Apologies: None

Meeting start time: 10.00 AM (15.10.2026)

Matters arising from Previous minutes: **Yes** **No**

Issues raised from previous minutes	**Discussions**	**Outcome (Resolved?)**
Share the processed dataset (Lalmuanpuia)	The group confirmed the processed dataset was shared during Week 7.	Yes, resolved.
Finalise building and training the models (Jean-Luc, Teh Zhi Xiang)	Both members started their models after getting the processed dataset and showed their progress.	Yes, resolved.
Finalise Problem Framing, and meeting minutes (Livinggkumar)	Livinggkumar showed the finished problem framing section and meeting minutes.	Yes, resolved.

Confirmation of minutes from last meeting: **Yes** **No**

Outcome of meeting:

Issue	Discussion in brief	Outcome	Action: Name and Timeline
Model results and Readme setup	Jean-Luc finalised the clustering model and Teh Zhi Xiang finalised the classification model. Both of them add their parts in the readme file. The group compared the evaluation results.	The group agreed on the final models and results for the report.	Jean-Luc and Teh Zhi Xiang to finish their report sections during Week 8.
Visualisations and Readme setup	Livinggkumar should finish visualisations from the model results and add his parts in the readme file as well as update the meeting minutes for week 8.	The visualisations and readme setup should be finalised for the report.	Livinggkumar to finish their report sections during Week 8.
Data processing, data collection Readme setup	Lalmuanpuia should finish the report sections for data processing and data collection as well as add his parts in the readme file.	The group agreed these sections should be finalised for the report.	Lalmuanpuia to finish the report sections and compile the final report and zip file during Week 8.
Finalise the report and make final submissions.	The group put all report sections together and checked they were complete. Lalmuanpuia will compile the final report and zip file as well as make submissions.	Lalmuanpuia will submit the files on Canvas.	All group members need to fix any last errors in their own sections. Lalmuanpuia to check and submit assignment 2 files on Canvas.

Actions in brief:

- Jean-Luc: Finish the clustering model report sections and add his parts in the readme file during Week 8.
- Teh Zhi Xiang: Finish the classification model report sections and add his parts in the readme file during Week 8.
- Livinggkumar: Finish the visualisations and add his parts in the readme file, as well as finish the report sections during Week 8.
- Lalmuanpuia: Finish the report section and add in the readme file for his part and compile the final report and zip file as well as make final submissions during Week 8.

Meeting closed at: 12.00 PM (15.10.2026).

Next meeting time, date and location:
Time: 10.00 AM - 12.00 PM
Date: 22.10.2026
Location: Block A, CAD 2